| CONERY

| FORM DEW.CIA 2/08 STATE OF HAWAII b\};ﬁjg hY¢
Department of Accounting and General Services Lt
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  October 2008
Date: October 31, 2008

CONTRACTOR: € C Engineering & Construction, inc.

ADDRESS: P.0. Box 4349 Contract No. 56884 ['/}/

City, State ZIP: Kaneohe, Hawaii 96744 DAGS Job No. 12-33-7263

PROJECT TITLE: Leeward Homeless Shefter - UH Building # 36 (Kalaeloa) Site

CONTRACT FOR INSPECTION BRANCH USE

{7 SUBMITTAL REGISTER {0 ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,030,000.00  |pue MmONTHLY:

I ) PROJECT SCHEDULE - INITIAL & ONGOING
£} DALY REPORTS § ] PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [} CONTRAGT NUMBER [ ] PROJECT NAME & LOCATION
Total & 342.019.00 {1 ALL SIGNATURES

Adjusted Contract Amount $ 2,.372.019.00

WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 9847% 3 1,989,000.00 9507% $ 325154.00 $ 2.324154.00
Retained $ 116,207.70 $ 18,257.70 3 132,465.40
Amount Subject to Payment $ 1,882,792.30 $ 308,896.30 $ 219168880
Payments to Date $  1,608,935.20 $ 142,056.35 $ 1,840,691.55
Payments Now Due 3 183,857.10 $ 166,839.95 $ 350,697.05
Payment No. 6 PP

Remayr'k,s; éﬁﬁﬁ? g 4%;7

!f’.?

taﬁ *

1 Computed and Shecked by:
2. i cartfy that the atiove 4l is comrect, just, that gayment has not been receved, and ail
payroil affdavis have been submitted, are cument, of proper deductive exclusions Nave been

o " X } f made © tis request.
TS e LT to/31 fos
3. Recpmmended: Project inspaciar or Engineer Date:
C C Engineering & Construction, inc.
P - -y Name of Contractor
o O e (0/3. [og
4 Recommanded Area EnginesriAmhitect Fome:

f_j?> Ao, 0/ /o5 W fresided 10-28 o
5 Approved: Branch Chief or Distnct Engineer Date y 4 J

State Pubitc Works Administrater Date:

{}‘}! - Li A0

JASLE 5




CONTRACTOR RETAINAGE Calculation

STATE OF HAWAI
Bepartment of Accounting and General Services
Division of Public Works

For the Month of: QOctober 2008

DPW-CIA 7/08

the Monthiy Estimate Sheet

CONTRACTOR: C C Engineering & Construction, inc, Contract No.: 56884
PROJECT TITLE: Leeward Homeless Sheiter - UH Building # 36 {Kalaeloa) Site DAGS Job No.: 12-33-7262
]
$ ORIGINAL] AMENDED:
O LICENSE CONTRACT] AMENDMNTI CONTRACT: %| SUBJTO] RETN AMOUNT
O |SUBCONTRACTOR LISTITRADE NG, AMOUNT ADDED AMOUNT; CMPO__J PAYMNT| RTE RETAINED
C U Engineering & Canstr.  |General Contractor ABC-12678 $584 500 $120,503 37150031 §9%| §707. 34845 5% $35.367 47
A-1 Master Roofing Roof Coating C-24043 4,500 37 500 $12.360 38% $4,.500.90 5% $225.00
Aipha 3lass Alum Entrance/Storefront {C-13470 $53,000 $53.000] 100% $53,000.00 5% $2.650.00
Contirentai Mechanical Mechanicai / Plumbing ABL-21734 $350 060 $143.821 $493 821 589% $49G 364 18 5% $24 518 21
CB Tech Resilient Floor Tife C-20190 $80,000 $80,000] 100% $80,000.00 5% $4,000.00
David's Fencing Chain Link Fences C-21806 $50,000 $50,000 0% $45,000.00 5% $2,250.00
Kokami Electrical Eiectrical, Telcom. Fire C-14312 $475,000 $10,081 $485 041 95%: %480,838.20 5% $23,041.81
LA Painting Repainting G-22044 $110,000 $110,008] 100% $110,006.00 5% $5,500.00
Roger's Intenor Gypsum Waitboard {-22342 $188.000 $12,722 $180,722] 100%[ $180.722.00 5% $4.036.10
Tidy Tile Ceramic Tile C-11817 555,000 36,847 $61,8471 100% $61 84737 5% $3.002.37
Linitek Hazardous Abatement £-11851 $50.000 518,656 $108.656| 100% $108,655.80 5% $5,432.79
Lou Chan & Assoc, Arch. Design 0 $1,174 $1,1741 100% $1.174.00 5% $58.70
Ronald Ho & Assac tlectr. Design 30 $2,151 $2 151 100% $2.151 00 5% $107 .55
Randoiph Murayama Mech. Design $CG $3,465 33,465 100% $3,465 00 5% 317325
EMET Air Monitoring 50 313,837 $13,937| 100% $13,937 00 5% 3696 85
Pacific Commertial Sve Exvironmentad Design $0 $1,152 $1,152{ 100% $1,152.00 5% $57 60
30 0% $0.00 5% B0 06
50 0% $0.00 5% $0 00
50 0% $0.00 5% $0.00
30 0% $0.00 5% $0.00
50 9% $0.00 5% $0.00
30 0% $0.00 5% $0.00
30 0% $0.00 5% $0.00
50 0% 3$0.00 5% 3000
$0 0% $0.00 5% $0.00
$0 0% $0.00 5% 30.00
50 0% $0.00 5% $0.00
NOTE
Cotumnar tofals shall be equal in doilar vaiue to that on $2.030.000 $342,019 $2.372.019 $2.324.154 .00 $116,207.70

i certify that the above retentions are correct for this request.

C C Engineering & Construction, inc.

Name of Contractor

:,k\

%’L} gf%gm
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By Signature

Date

Checked / Verified by

initial - Project inspectar or Engineer
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STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: & PROJECT TITLE: LEEWARD HOMELESS SHELTERS - UH BUILDING 36 (KALAELOA)
SITE
BILLING MONTH: October-08 DAGS JOB NO.: 1 2-33-7263 CONTRACT NO.: 56884

CONTRAéTOR: C C ENGINEERING & CONSTRUCTION, INC

VENDOR CODE: 20186900

Original Contract Payment Suffix: 1

Suffix Fund Symbol - Amount Earned v Retainage Amount Due
o1 G07-355M,7600, (935 251 $202,777.00 297 418,919.90 $183,857.10
Totals: ; $202,777.00 $18,919.90 i i $183,857.10
Change Order Payment Suffix: 2,3
m Fund Symbol Amoun mn Retainage Amgount Due
G07-355M -$475,621.00- $8.781.05- $166;839:05—
o2 Gor-355 1790, | PN 313629900 _FP sos1e.95 £ 126,484 o5
507-3557640 .} 0% Y ¢ 39 22200  CLOB & 966, /10 ¢ 37 355, %

P

Totals: $175,621.00 $8,781.05 | $166,839.95

Grand Total: $378,398.00 $27,700.95 } $350,697.05

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 20186900

Cost Code 3A1

voucher No. 11| He 477 RO TT 008
Verified By W




